

PROJECT PLANNING PHASE

Project Planning Template

(Product Backlog, Sprint Planning, User Stories & Estimation)

Planning Date: 30 September 2026

1. Project & Team Details

Team ID	SWTID-2026-3350
Project Name	PocketSmart AI – Your Smart Budget & Recommendation Assistant
Team Size	4
Team Leader	Esther Ammo M
Team Members	Epsipa R , Eswari M , Fayisa Fathima A

2. Product Backlog, Sprint Schedule & Estimation

The backlog below is adapted to the PocketSmart AI workflow. Story points represent estimated effort; priorities are High or Medium.

Sprint	Functional Requirement (Epic)	Story No.	User Story / Task	Story Points	Priority	Team Member(s)
Sprint-1	Model Selection & Architecture	USN-1	As a team, we can research and select the appropriate Gemini model for budget analysis and personalized recommendations.	4	High	Esther Ammo M , Epsipa R
Sprint-1	Model Selection & Architecture	USN-2	As a developer, I can define the PocketSmart AI architecture covering frontend, FastAPI backend, AI layer and SQLite database.	4	High	Esther Ammo M , Fayisa Fathima A
Sprint-1	Development Environment	USN-3	As a developer, I can set up Python, virtual environment, required libraries and Uvicorn for local development.	4	High	Esther Ammo M, Eswari M
Sprint-1	Project Structure	USN-4	As a team, we can create the application,	3	Medium	Esther Ammo M, Epsipa R

			templates and static asset structure needed for PocketSmart AI.			
Sprint-1	AI Integration Preparation	USN-5	As a developer, I can prepare secure configuration for the Gemini API key and basic AI integration.	5	High	Epsipa R , Fayisa Fathima A
Sprint-2	Core Functionality	USN-6	As a user, I can enter my income, budget amount, expenses, categories and spending preferences.	3	High	Fayisa Fathima A , Eswari M
Sprint-2	Budget & Expense Analysis	USN-7	As a user, I can receive a clear summary of spending, budget usage and remaining budget.	5	High	Epsipa R
Sprint-2	AI Recommendations	USN-8	As a user, I can receive personalized budgeting and spending recommendations using Gemini AI.	3	Medium	Fayisa Fathima A
Sprint-2	Database	USN-9	As a system, I can store user details, budgets, expenses and recommendations in SQLite using SQLAlchemy.	4	High	Esther Ammo M , Eswari M
Sprint-2	Backend Input Validation	USN-10	As a system, I can validate financial inputs using FastAPI forms and Pydantic schemas.	5	High	Epsipa R , Eswari M
Sprint-3	Routing & Feedback	USN-11	As a user, I can submit feedback or updated information such as a changed budget, expense or spending preference.	3	High	Eswari M
Sprint-3	Feedback-Based Update	USN-12	As a user, I can receive an updated recommendation generated from my previous	5	High	Eswari M , Epsipa R

			financial context and feedback.			
Sprint-3	FastAPI Routes	USN-13	As a developer, I can implement routes for home, financial input, budget analysis, recommendation generation, feedback and admin view.	5	High	Esther Ammo M , Epsipa R
Sprint-3	Admin Dashboard	USN-14	As an administrator, I can view registered users and relevant budget, expense and recommendation records.	4	Medium	Eswari M , Epsipa R
Sprint-3	Dynamic Rendering	USN-15	As a developer, I can pass AI-generated results and financial data dynamically to Jinja2 templates.	3	High	Esther Ammo M Fayisa Fathima A
Sprint-4	Frontend Development	USN-16	As a user, I can use a clean and responsive homepage to enter my financial information.	4	High	Epsipa R Eswari M
Sprint-4	Result Page	USN-17	As a user, I can clearly view my budget summary, expense analysis and personalized recommendations.	4	High	Fayisa Fathima A
Sprint-4	Deployment	USN-18	As a developer, I can run PocketSmart AI locally with Uvicorn and access the application and /docs.	4	High	Epsipa R , Esther Ammo M
Sprint-4	Testing	USN-19	As a team, we can test financial input, budget analysis, AI recommendations, feedback updates, database storage and admin view.	5	High	All Members
Sprint-4	Documentation & Demo	USN-20	As a team, we can prepare phase-wise documentation, project files and a	3	Medium	All Members

			project demonstration.			
--	--	--	------------------------	--	--	--

3. Sprint Tracker, Velocity & Burndown

Sprint	Total Story Points	Duration	Planned Start	Planned End	Planned Points Completed	Release / Review
Sprint-1	20	6 Days	30 Sep 2026	05 Oct 2026	20	05 Oct 2026
Sprint-2	20	6 Days	07 Oct 2026	12 Oct 2026	20	12 Oct 2026
Sprint-3	20	6 Days	14 Oct 2026	19 Oct 2026	20	19 Oct 2026
Sprint-4	20	6 Days	21 Oct 2026	26 Oct 2026	20	26 Oct 2026

Velocity Calculation

Planned team velocity = 20 story points per 6-day sprint. Average velocity per day = $20 \div 6 \approx 3.33$ story points/day.

Burndown Data

For each 20-point sprint, the ideal remaining work is shown below. Actual completed points can be updated after each review.

Day	Ideal Remaining Story Points	Actual Remaining Story Points
0	20	20
1	16.7	
2	13.3	
3	10	
4	6.7	
5	3.3	
6	0	

4. PocketSmart AI Project Milestones

Milestone	Area	Planned Activities
Milestone 1	Model Selection & Architecture	Select Gemini model approach, define architecture and set up development environment.
Milestone 2	Core Functionality Development	Develop financial input, budget/expense analysis, AI recommendations, database storage and FastAPI input processing.

Milestone 3	routes.py Development	Implement home, financial processing, recommendation generation, feedback update and admin routes.
Milestone 4	Frontend Development	Develop Jinja2 pages for financial input, results, recommendations and admin viewing.
Milestone 5	Deployment & Verification	Prepare local deployment, configure API key, run Uvicorn and verify application behaviour.

5. Team Responsibilities

Team Member	Planned Responsibility
Esther Ammo M	Team coordination, Gemini integration, backend architecture, routes and review.
Epsipa R	Backend input processing, budget/recommendation workflow support, frontend forms and testing.
Eswari M	UI design, recommendation presentation, feedback interface and documentation support.
Fayisa Fathima M	Database/SQLAlchemy, project structure, deployment support, admin view and testing

6. Project Phase Submission Checklist

- ☐ Brainstorming & Ideation Phase
- ☐ Requirement Analysis Phase
- ☐ Project Design Phase
- ☐ Project Planning Phase
- ☐ Project Development Phase
- ☐ Project Testing Phase
- ☐ Project Documentation Phase
- ☐ Project Demonstration Phase

7. Notes

This planning document follows the supplied Project Planning Template structure: product backlog, sprint schedule, story points, velocity and burndown planning. The PocketSmart AI-specific stories are adapted to the project's budgeting, expense-

analysis, AI recommendation, feedback-update, database, frontend, backend and administration workflows.